



Site Preparation & Construction Licence
Site preparation Construction of surface facilities Pre-shaft sinking activities
Shaft sinking Underground lateral development Commissioning (hoisting & ventilation) Commissioning (remaining systems)
Operating Licence Operations (Waste emplacement)
Preparation for decommissioning Decommissioning Licence Decommissioning & closure

OPG's DGR for L&ILW - Reference Level 1 Project Lifecycle Schedule
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